

Communication

Date	15 March 2026
Team ID	XXXXXX
Project Name	Human Development index Predictor
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.N o	Communicatio n Type	Frequenc y	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	Team Members, Guide	Review project development status
3	Issue / Bug Discussion	As Needed	WhatsApp / / GitHub	Developmen t Team	Resolve technical issues and bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Project Guide, Team	Collect feedback and suggestions
5	Final Demo Rehearsal	Once	Offline / Google Meet	Entire Team	Prepare for final project demonstratio n

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Fixed weekly meeting time and used WhatsApp updates
2	Issues integrating Flask with ML model	Conducted code reviews and debugging sessions
3	Managing project versions	Used GitHub for version control and collaboration

Communication Summary

The HDI Predictor project followed a structured communication strategy to ensure smooth collaboration among team members and stakeholders. Daily discussions were conducted through WhatsApp, while weekly progress meetings were held using Google Meet. Technical issues were discussed as needed, and feedback from the project guide was incorporated during review meetings. Effective communication helped the team complete the project successfully and maintain consistent progress throughout the development lifecycle