

Initial Project Planning Template

Date	15 March 2026
Team ID	XXXXXX
Project Name	Human Development Index Predictor
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic	User Story ID	User Story	Story Points	Priority	Start Date	End Date
Sprint-1	User Registration	USN-1	Register with name, email and password	2	High	16-Mar-2026	22-Mar-2026
Sprint-1	User Authentication	USN-2	Secure login	2	High	16-Mar-2026	22-Mar-2026
Sprint-1	Dataset Upload	USN-3	Upload HDI datasets	3	High	16-Mar-2026	22-Mar-2026
Sprint-2	Data Preprocessing	USN-4	Clean and preprocess data	4	High	23-Mar-2026	29-Mar-2026
Sprint-2	Data Visualization	USN-5	View charts and graphs	3	High	23-Mar-2026	29-Mar-2026
Sprint-3	HDI Prediction Model	USN-6	Predict HDI values	5	High	30-Mar-2026	05-Apr-2026

Sprint-3	HDI Classification	USN-7	Classify countries by HDI level	4	High	30-Mar-2026	05-Apr-2026
Sprint-4	Model Evaluation	USN-8	View accuracy and metrics	4	High	06-Apr-2026	12-Apr-2026
Sprint-4	Prediction Dashboard	USN-9	Interactive results dashboard	3	Medium	06-Apr-2026	12-Apr-2026
Sprint-5	Report Generation	USN-10	Generate downloadable reports	3	Medium	13-Apr-2026	19-Apr-2026
Sprint-5	Deployment	USN-11	Access via web application	5	High	13-Apr-2026	19-Apr-2026